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October 14, 2013 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: September 2013 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 
for September 2013. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Sincerely, 
 
Bob Piniewski 

 
Robert Piniewski 
Project Coordinator 
 
 
cc: Marilyn Long - TCEQ 
 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR SEPTEMBER 2013 

SUBMITTED OCTOBER 12, 2013 
 

1) SUMMARY OF WORK PERFORMED IN SEPTEMBER 2013 
a) PNL, ENTACT and MCP representatives continued evaluation of information collected 

during the Phase One RD work. 
b) ENTACT continued work on the solidification Treatability Study.     
c) MCP representatives continued efforts on the Cemetery Relocation.   
d) MCP representatives continued stormwater management activities at the Site. 

 
2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None. 
 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 
a) A summary of the most recent Agency Communication is shown in Table One. 

 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 
 

5) COMMUNITY RELATIONS ACTIVITIES  
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 
6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 
 

7) SCHEDULE  
a) The Phase One RD Work Plan contains the project schedule.    

 
8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (OCTOBER and 

NOVEMBER 2013) 
a) Conduct off-site, Phase One RD work (e.g., data analysis, treatability study). 
b) Continue development of the draft Phase One RA Work Plan. 
c) Continue efforts on the Cemetery Relocation. 
d) Continue stormwater management activities at the Site. 
e) Review contingency plans for hurricane season and monitor tropical weather for storm 

potential. 
f) Plan to attend a meeting at the EPA offices in Dallas, TX on October 17, 2013. The agenda 

will include: 
• Discussion with Underground Injection Control to determine requirements for 

rehabilitation of injection wells 
• Update on Phase One RD Work 
• Discussion and determining requirements for On-Site Water Treatment  
• Presentation of Solidification Method Options 
• Planning and timing for Phase One RA Work 
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Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

5/28/13 Submitted the Final Phase One RD Work Plan 5/28/13 EPA provided written approval of the 
Phase One RD Work Plan. 

 

8/20/13 Submitted the Final Assessment of Potential Impact 
of Remediation of Malone Service Company 
Superfund Site on Historic Properties, Galveston 
County, Texas.  

8/21/13 EPA acknowledged receipt of the plan.  
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